
L1_Cal Int/Comm meeting 5.23.05  Scribe: Bagby 
 
Test Stand Status (Nayeem) 
 
Data to tape: Readout file modified to send L1_Cal readout crate to L3. Awaiting 
opportunity to take data in z-bias, will happen this week. 
 
Unpacker crashes—doesn’t recognize data structure. Will try again with next data run. 
 
Infrastructure (Green) 
 
Patch Panel cards: 25 patch panel cards due in 2 weeks. Shorts and opens test done by 

vendor. Need to be sent out for assembly. Parts are in house. 
 
ADF Transition (Paddle) card: 
   Sent out for 25 pre-production. Expediting for 3-5 day turn-around. 
   Assembly required, obtaining vendor quotes. 
   Front panel expected June 1. 
 
Rack Panel:  Silk screen modified. Ready to send out.  
 
Pleated Foil Cable: 10 cables in house. Tested on sidewalk. Approval for balance. 

Expected delivery June 1. 
 
Transition system test card: 
 Bagby will arrange a planning meeting this week w/ 

Green/Rahmi/Foglesong. 


